Mack Hill Road Reconstruction

Resident information meeting
June 29, 2011



Introductions

Gary MacGuire, Town Administrator

Bruce W. Berry, Director of Public Works, | may be
reached at 673-2317 ext 204 or
bberry@amherstnh.gov

Steve Chabot, Project Road Inspector from Keach-
Nordstrom Associates.

Brian Wilkins, Continental Paving
Jerry Maher, Continental Paving

Tom Grella, Amherst Board of Selectmen



Format for tonight

 We have prepared a slideshow presentation
after which

 We will spend what ever time necessary to
answer all your questions.



How does the work on Mack Hill
Road affect me?

By the end of this meeting we should have;
« Explained the construction process
 Listed the sequence of events

 Established a channel of communications for
future questions/concerns.
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Seven companies purchased
plans, three bid

« Continental Paving, - Londonderry $1,436,125.50

* Northeast Earth Mechanics, - Pittsfield $1,939,922.50

« Weaver Bro, Construction Co, - Concord $1,698,418.50



The plan is to break the road into
three construction sections

1. Jones Road to Woodland Drive

Install 27 catch basins

Install 1,791 feet of culvert pipe

Install 4,003 feet of 6” underdrain pipe
Box out and replace 22” of road base

2. Woodland Drive to Roberge Drive

Install 20 catch basins
Install 1,654 feet of culvert pipe
Install 5,325 feet of 6” underdrain pipe

Between July 5" and September 30t to include
asphalt base coat and top



Reconstruction plan continued

1. Roberge Drive to end of Sprague

Install three catch basins

Install 447 feet of culvert pipe

Install 3,980 feet of underdrain pipe

Box out and replace 750 feet of road base between Austin and Sprague

Base coat asphalt by mid November, top
coat prior to June 30, 2012



Road Closures

« Every effort will be made to keep the road open
to traffic.

* Anticipated closures may happen during culvert
crossings, wherever practical, crossing will be
done in sections, but there will be delays.

« Use alternate routes when possible



Mack Hill Road Reconstruction

The project intersects with six (6) public and one (1)
private roads.

To improve the road base and meet driveway grades,
sections between Jones Road and Woodland Drive
and Austin Road and Sprague Road will be boxed out
(227).

The paved driveways (27) shall be saw cut, trimmed,
filled as needed, and repaved with base and top.

Gravel driveways (29) shall be filled as needed and
matched.

Driveways with Cobble stone (8), the stone will be
removed and relayed to the new grade and approved
by the Authority Having Jurisdiction.



Example of definitions

— Work — means, all labor necessary to produce the
construction required by the Contract Documents,
and all materials and equipment incorporated or to
be incorporated in the project.

— Working Day — means, any calendar day, except
Saturday, Sunday and designated legal holidays.

— Working Hours — means, actual construction, or
work, producing a decibel level above 85db is not
acceptable before 7AM or after 6PM.






Mailboxes

We have a working relationship with the
Amherst Post Office

 Remove/reinstall, is part of the contract

 DPW will supply the materials to install temporary
boxes
— The location may be adjusted during construction

* House numbers will be marked on the posts
* Near completion of project, permanent boxes will

be reinstalled along with a two foot paved shoulder
apron.



